
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2002

ESTIMATE SUMMARY 10:03:41

CONTID: C12124         ESTIMATE NO: 0007 PROG 1999

PCN: 12124-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N. FORK S. ARKANSAS RIVER PERCENT TIME:

PROJECT NO: BR 0502-046                   

N. Fork S. Arkansas River

NAME OF ROAD: US 50

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

ACA PRODUCTS INC. PAY PERIOD ENDING 11/21/2002 DATE TIME STARTED 04/19/2002

P. O. BOX 1887 DATE LET 04/04/2002 DATE WORK BEGAN 05/06/2002

 DATE AWARDED 04/08/2002 DATE TIME STOPPED 07/03/2003

 DATE CONTRACT EXECUTED 04/19/2002 DATE ACCEPTED 07/03/2003

BUENA VISTA CO 81211     719/395-3790 DATE NOTICE TO PROCEED 04/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,717,935.34 PARTICIPATING $ $ 117,657.63

AWARD PROJECT AMT: 1,688,523.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,016.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.48

WORK DAYS

WORK DAYS

83.96%

275,594.86

117,657.63

117,657.63

119,673.76

$

$

$

$

1,442,340.48

0.00

1,442,340.48

0.00

1,442,340.48

-8,479.27

0.00

1,433,861.21

0.00

AMOUNT DUE 1,433,861.21 119,673.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,673.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

133.0 TIME ALLOW: 147

ORIG TIME ALLOW: 110
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.900

0.050

201-00000  
 

1.000

L S 

24,383.57000 23,164.390.950

1,219.18

0010 REMOVAL OF HEADWALL 3.000

0.000

202-00015  
 

3.000

EACH

498.00000 1,494.003.000

0.00

0015 REMOVAL OF PIPE 356.000

20.000

202-00035  
 

376.000

LF  

33.95000 12,765.20376.000

679.00

0020 REMOVAL OF DELINEATOR 16.000

0.000

202-00090  
 

16.000

EACH

11.45000 183.2016.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 206.000

0.000

202-00210  
 

206.000

SY  

5.16000 1,062.96206.000

0.00

0030 *REMOVAL OF ASPHALT MAT 9,741.000

0.000

202-00220  
 

9,741.000

SY  

1.65000 16,072.659,741.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

662.000

202-00240  
 

662.000

SY  

9.11000 6,030.82662.000

6,030.82

0040 REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

13.000

EACH

33.72000 438.3613.000

0.00

0045 *REMOVAL OF FENCE 3,002.000

0.000

202-01000  
 

5,001.000

LF  

0.40000 1,200.803,002.000

0.00

0050 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

552.00000 552.001.000

0.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

2.000

EACH

546.36000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF DETOUR 0.500

0.250

202-06000  
 

1.000

L S 

9,850.00000 7,387.500.750

2,462.50

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,371.300

2,540.000

203-00060  
 

43,060.000

CY  

4.93000 201,692.7140,911.300

12,522.20

0070 MUCK EXCAVATION 254.000

0.000

203-00100  
 

254.000

CY  

6.25000 1,587.50254.000

0.00

0075 ROLLING DELETED BY 105-47.   CJM 0.000

0.000

203-01140  
 

0.000

HOUR

83.43000 0.000.000

0.00

0080 BLADING DELETED BY 105-47.  CJM 0.000

0.000

203-01500  
 

0.000

HOUR

77.78000 0.000.000

0.00

0085 BACKHOE 42.000

4.000

203-01510  
 

46.000

HOUR

95.86000 4,409.5646.000

383.44

0090 DOZING DELETED BY 105-47.  CJM 0.000

0.000

203-01550  
 

0.000

HOUR

89.10000 0.000.000

0.00

0095 COMBINATION LOADER 31.000

0.000

203-01594  
 

44.000

HOUR

77.80000 2,411.8031.000

0.00

0100 POTHOLING DELETED BY 105-47.   CJM 0.000

0.000

203-01597  
 

0.000

HOUR

106.80000 0.000.000

0.00

0105 STRUCTURE EXCAVATION 288.000

0.000

206-00000  
 

288.000

CY  

2.90000 835.20288.000

0.00

0110 STRUCTURE BACKFILL (FLOW-FILL) 24.000

0.000

206-00065  
 

24.000

CY  

93.52000 2,244.4824.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 922.800

1,742.000

207-00205  
 

3,124.000

CY  

14.67000 39,092.622,664.800

25,555.14

0120 WETLAND TOPSOIL 58.000

0.000

207-00305  
 

58.000

CY  

10.20000 591.6058.000

0.00

0125 STOCKPILE WETLAND TOPSOIL 58.000

0.000

207-00310  
 

58.000

CY  

7.80000 452.4058.000

0.00

0130 EROSION LOG 350.000

0.000

208-00005  
 

500.000

LF  

8.23000 2,880.50350.000

0.00

0135 EROSION BALES (WEED FREE) 24.000

0.000

208-00011  
 

24.000

EACH

28.49000 683.7624.000

0.00

0140 SEDIMENT REMOVAL AND DISPOSAL 0.950

0.000

208-00100  
 

1.000

L S 

2,800.00000 2,660.000.950

0.00

0145 EROSION CONTROL SUPERVISOR 0.950

0.000

208-00200  
 

1.000

L S 

16,900.00000 16,055.000.950

0.00

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

GAL 

0.50000 0.000.000

0.00

0155 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00010  
 

1.000

EACH

189.84000 0.000.000

0.00

0160 RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

222.50000 0.000.000

0.00

0165 *SEEDING (NATIVE) 0.140

4.330

212-00006  
 

6.300

ACRE

881.40000 3,939.864.470

3,816.46
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (WETLANDS) 0.024

0.000

212-00028  
 

0.100

ACRE

8,475.00000 203.400.024

0.00

0175 *SOIL PREPARATION (SPECIAL) 0.140

4.330

212-00047  
 

6.300

ACRE

1,101.75000 4,924.824.470

4,770.58

0180 *MULCHING (WEED FREE STRAW) 0.024

4.100

213-00004  
 

5.800

ACRE

779.70000 3,215.484.124

3,196.77

0185 *MULCH TACKIFIER 0.000

818.000

213-00061  
 

1,162.000

LB  

2.26000 1,848.68818.000

1,848.68

0190 *DECIDUOUS TREE (8 FOOT) 0.000

25.000

214-00280  
 

25.000

EACH

367.25000 9,181.2525.000

9,181.25

0195 *BRUSH LAYER CUTTING 600.000

0.000

214-01010  
 

600.000

EACH

3.39000 2,034.00600.000

0.00

0200 *TRANSPLANT TREE DELETED BY 105-09.  CJM 0.000

0.000

215-00010  
 

0.000

EACH

508.50000 0.000.000

0.00

0205 *SOIL RETENTION BLANKET (EXCELSIOR) 321.800

945.000

216-00015  
 

1,469.000

SY  

2.54000 3,217.671,266.800

2,400.30

0210 *SOIL RETENTION BLANKET (PLASTIC) 440.700

164.000

216-00035  
 

605.000

SY  

11.30000 6,833.11604.700

1,853.20

0215 AGGREGATE BASE COURSE (CLASS 6) 1,209.660

1,646.850

304-06000  
 

3,279.510

TON 

10.43000 29,793.402,856.510

17,176.65

0220 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

1,935.000

CY  

3.97000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 31.600

0.000

403-00720  
 

31.600

TON 

99.15000 3,133.1431.600

0.00

0230 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 
DELETED BY CMO #3.  CJM

0.000

0.000

403-34731  
 

0.000

TON 

45.00000 0.000.000

0.00

0235 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

910.000

GAL 

2.90000 0.000.000

0.00

0240 *CONCRETE PAVEMENT (8 INCH) 214.000

0.000

412-00800  
 

214.000

SY  

45.20000 9,672.80214.000

0.00

0245 GEOTEXTILE (EROSION CONTROL) (CLASS B) DELETED BY 
105-47.  CJM

0.000

0.000

420-00101  
 

0.000

SY  

6.71000 0.000.000

0.00

0250 GEOTEXTILE (DRAINAGE) (CLASS A) 308.200

0.000

420-00110  
 

358.000

SY  

3.39000 1,044.80308.200

0.00

0255 GEOTEXTILE (SEPARATOR) (CLASS A) 195.000

0.000

420-00130  
 

195.000

SY  

3.51000 684.45195.000

0.00

0260 RIPRAP (12 INCH) 551.800

33.300

506-00212  
 

597.000

CY  

26.69000 15,616.32585.100

888.78

0265 RIPRAP (24 INCH) 46.000

102.000

506-00224  
 

148.000

CY  

26.26000 3,886.48148.000

2,678.52

0270 GEOGRID REINFORCEMENT (PRIMARY) 500.000

0.000

506-01020  
 

500.000

SY  

7.31000 3,655.00500.000

0.00

0275 GEOGRID REINFORCEMENT (SECONDARY) 1,304.000

0.000

506-01021  
 

1,304.000

SY  

2.64000 3,442.561,304.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GROUTED RIPRAP SLOPE AND DITCH PAVING 132.000

0.000

507-00350  
 

132.000

CY  

50.96000 6,726.72132.000

0.00

0285 *CONCRETE CLASS D (WALL) 18.210

0.000

601-03050  
 

18.200

CY  

644.97000 11,744.9018.210

0.00

0290 *REINFORCING STEEL 1,143.000

0.000

602-00000  
 

1,143.000

LB  

0.55000 628.651,143.000

0.00

0295 36 INCH CORRUGATED STEEL PIPE 10.000

0.000

603-10360  
 

10.000

LF  

90.55000 905.5010.000

0.00

0300 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 64.000

40.000

603-15024  
 

104.000

LF  

49.43000 5,140.72104.000

1,977.20

0305 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 44.000

0.000

603-15030  
 

48.000

LF  

46.91000 2,064.0444.000

0.00

0310 60 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 200.000

0.000

603-15060  
 

200.000

LF  

84.02000 16,804.00200.000

0.00

0315 36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

416.08000 416.081.000

0.00

0320 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

2.000

603-31324  
 

4.000

EACH

280.44000 1,121.764.000

560.88

0325 30 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31330  
 

2.000

EACH

318.99000 637.982.000

0.00

0330 *END POST 0.000

0.000

607-00005  
 

10.000

EACH

113.00000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

11.000

EACH

135.60000 0.000.000

0.00

0340 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

2,390.000

LF  

1.30000 0.000.000

0.00

0345 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

600.000

LF  

1.86000 0.000.000

0.00

0350 *FENCE WOOD 193.000

0.000

607-11455  
 

193.000

LF  

78.77000 15,202.61193.000

0.00

0355 *FENCE (PLASTIC) 1,509.000

0.000

607-11525  
 

1,509.000

LF  

5.37000 8,103.331,509.000

0.00

0360 *16 FOOT GATE 0.000

0.000

607-60116  
 

2.000

EACH

452.00000 0.000.000

0.00

0365 *CURB AND GUTTER TYPE 2 (SECTION I-M) 86.000

0.000

609-21011  
 

86.000

LF  

21.64000 1,861.0486.000

0.00

0370 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

322.000

610-00030  
 

322.000

SF  

3.56000 1,146.32322.000

1,146.32

0375 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

65.000

EACH

21.47000 0.000.000

0.00

0380 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

22.60000 0.000.000

0.00

0385 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

3.000

EACH

29.00000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

110.000

SF  

18.08000 0.000.000

0.00

0395 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

26.000

SF  

21.47000 0.000.000

0.00

0400 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

148.000

LF  

13.56000 0.000.000

0.00

0405 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

84.000

LF  

31.64000 0.000.000

0.00

0410 24 INCH CULVERT PIPE 106.800

0.000

617-00024  
 

107.000

LF  

56.10000 5,991.48106.800

0.00

0415 30 INCH CULVERT PIPE 96.500

0.000

617-00030  
 

97.000

LF  

64.76000 6,249.3496.500

0.00

0420 36 INCH CULVERT PIPE 257.000

0.000

617-00036  
 

257.000

LF  

57.25000 14,713.25257.000

0.00

0425 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

14,164.00000 14,164.001.000

0.00

0430 *DETOUR PAVEMENT 14,703.000

0.000

621-00450  
 

14,699.000

SY  

13.44000 197,608.3214,703.000

0.00

0435 *CONSTRUCTION SURVEYING 0.850

0.000

625-00000  
 

1.000

L S 

23,165.00000 19,690.250.850

0.00

0440 *CONSTRUCTION SURVEYING (HOURLY) 22.500

0.000

625-00001  
 

39.000

HOUR

135.00000 3,037.5022.500

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MOBILIZATION 0.800

0.000

626-00000  
 

0.800

L S 

105,900.00000 84,720.000.800

0.00

0450 PUBLIC INFORMATION SERVICES 0.950

0.000

626-01000  
 

1.000

L S 

15,600.00000 14,820.000.950

0.00

0455 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

49.000

GAL 

291.00000 0.000.000

0.00

0460 RAISED PAVEMENT MARKER (TEMPORARY) DELETED BY 105-47. 
CJM

0.000

0.000

627-00030  
 

0.000

EACH

6.14000 0.000.000

0.00

0465 *FLAGGING 3,225.000

494.000

630-00000  
 

4,105.000

HOUR

22.60000 84,049.403,719.000

11,164.40

0470 *TRAFFIC CONTROL INSPECTION 58.000

5.000

630-00007  
 

65.000

DAY 

450.00000 28,350.0063.000

2,250.00

0475 *TRAFFIC CONTROL MANAGEMENT 116.000

23.000

630-00012  
 

149.000

DAY 

115.00000 15,985.00139.000

2,645.00

0480 *FLASHING BEACON (PORTABLE) 1.500

0.000

630-80001  
 

2.000

EACH

790.00000 1,185.001.500

0.00

0485 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

4.000

EACH

339.00000 1,017.003.000

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.750

0.000

630-80341  
 

13.000

EACH

73.50000 716.639.750

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.750

3.750

630-80342  
 

38.000

EACH

102.00000 2,907.0028.500

382.50
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

4.000

EACH

147.00000 441.003.000

0.00

0505 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

2.000

EACH

5,650.00000 8,475.001.500

0.00

0510 *DRUM CHANNELIZING DEVICE 48.000

0.000

630-80360  
 

64.000

EACH

56.50000 2,712.0048.000

0.00

0515 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000

0.000

630-80363  
 

8.000

EACH

60.00000 360.006.000

0.00

0520 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000

0.000

630-80364  
 

8.000

EACH

73.45000 440.706.000

0.00

0525 CONCRETE BARRIER (TEMPORARY) 1,747.500

-136.500

630-80370  
 

2,148.000

LF  

26.80000 43,174.801,611.000

-3,658.20

0530 *TRAFFIC CONE 57.000

0.000

630-80380  
 

76.000

EACH

11.30000 644.1057.000

0.00

0535 MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

2,825.00000 0.000.000

0.00

0540 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY 105-47.  CJM

0.000

0.000

630-85006  
 

0.000

EACH

3,955.00000 0.000.000

0.00

0545 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A PARTNERING 1,461.620

0.000

700-70011  
 

1,517.620

F A 

1.00000 1,461.621,461.620

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A ON-THE-JOB TRAINEE 175.000

0.000

700-70020  
 

175.000

EACH

1.00000 175.00175.000

0.00

0565 F/A OJT PILOT DELETED BY 105-47.  CJM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0570 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A ESB PROGRAM DELETED BY 105-47.  CJM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A TESTING OF WASTE MATERIAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A RELOCATE UTILITIES 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A TRANSPORTATION OF HAZARDOUS MATERIAL AND DISPOSAL 
FEE

0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0685 EVERGREEN TREE(10 FT)(B-B) MCR LINE ITEM #2 - 
EVERGREEN TREE (10 FOOT)(BALL AND BURLAP)

4.000

0.000

214-00510  
 

4.000

EACH

800.00000 3,200.004.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 ADDED ITEM (DOLLAR)/ MCR #3 - LONG DISTANCE TELEPHONE 
CHARGES

437.020

0.000

900-00006  
 

1,831.060

DOL 

1.00000 437.02437.020

0.00

0695 CONST TRAF SIGN (SPEC) MCR #4 - CONSTRUCTION TRAFFIC 
SIGN (SPECIAL)

12.375

0.000

630-80344  
 

17.000

SF  

20.00000 247.5012.375

0.00

0700 TOPSOIL (SPEC) MCR #5 - TOPSOIL (SPECIAL) 248.000

0.000

207-00405  
 

289.000

CY  

14.00000 3,472.00248.000

0.00

0710 ADDED ITEM (HOUR)/ MCR #7 - ABC (CL. 6) TICKET 
COLLECTION

10.000

17.000

900-00010  
 

27.000

HOUR

26.67000 720.0927.000

453.39

0720 ADDED ITEM (SQUARE YARD)/ MCR #8 - WELDED WIRE MESH 214.000

0.000

900-00022  
 

214.000

SY  

2.54000 543.56214.000

0.00

0725 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - HBP LOTTMAN 
(10/8/02)

-1,583.270

0.000

900-00006  
 

-1,583.270

DOL 

1.00000 -1,583.27-1,583.270

0.00

0750 HBP (GR SX) (75) (PG 58-28) CMO # 3 HBP ASPHALT BINDER
CHANGE

160.250

0.000

403-34721  
 

3,683.250

TON 

43.30000 6,938.83160.250

0.00

0755 LANDSCAPE BOULDER (SPECIAL) MCR #10 - LANDSCAPE 
BOULDER (SPECIAL)

0.000

6.000

213-00705  
 

10.000

EACH

125.00000 750.006.000

750.00

0760 ADDED ITEM (LUMP SUM)/ MCR #11 - DETOUR PAVEMENT 
CORING

0.000

0.000

900-00014  
 

1.000

L S 

440.02000 0.000.000

0.00

0765 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
TRUCKS

0.000

0.000

900-00006  
 

-180.000

DOL 

1.00000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP LOTTMAN 
(11/14/02)

0.000

0.000

900-00006  
 

-1,373.060

DOL 

1.00000 0.000.000

0.00

CAT 1,092,594.00114,334.961,367,418.89CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. J-12-AM 

0605 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

13,185.00000 13,185.001.000

0.00

0610 STRUCTURE EXCAVATION 408.000

0.000

206-00000  
 

408.000

CY  

2.90000 1,183.20408.000

0.00

0615 STRUCTURE BACKFILL (CLASS 1) 746.000

0.000

206-00100  
 

746.000

CY  

17.50000 13,055.00746.000

0.00

0620 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

3,390.00000 3,390.001.000

0.00

0625 *MONITORING TECHNICIAN 15.000

0.000

250-00050  
 

15.000

HOUR

84.75000 1,271.2515.000

0.00

0630 *HEALTH AND SAFETY OFFICER DELETED BY 105-47.  CJM 0.000

0.000

250-00110  
 

0.000

HOUR

107.35000 0.000.000

0.00

0635 *MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

2.000

EACH

226.00000 452.002.000

0.00

0640 *SOLID WASTE DISPOSAL 1.000

0.000

250-00210  
 

1.000

CY  

83.62000 83.621.000

0.00

0645 *HAZARDOUS WASTE DISPOSAL DELETED BY 105-47.  CJM 0.000

0.000

250-00220  
 

0.000

CY  

1,518.72000 0.000.000

0.00
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PCN: 12124-BID    ESTIMATE RUN 12/05/2002

PROJECT: BR 0502-046                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:03:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. J-12-AM 

0650 *CONCRETE CLASS D (BOX CULVERT) 825.400

0.000

601-03030  
 

825.400

CY  

230.95000 190,626.13825.400

0.00

0655 *STRUCTURAL CONCRETE COATING 199.000

251.000

601-40300  
 

450.000

SY  

10.17000 4,576.50450.000

2,552.67

0660 *REINFORCING STEEL 132,565.000

0.000

602-00000  
 

132,565.000

LB  

0.55000 72,910.75132,565.000

0.00

0665 *MOBILIZATION 0.200

0.000

626-00000  
 

0.200

L S 

105,900.00000 21,180.000.200

0.00

0730 ADDED ITEM (LUMP SUM)/ MCR #9 - EXTRA WORK ON CBC 
CONCRETE

1.000

0.000

900-00014  
 

1.000

L S 

7,243.00000 7,243.001.000

0.00

CAT 329,156.452,552.67329,156.45CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0670 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,800.00000 10,800.001.000

0.00

0675 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,250.00000 7,250.001.000

0.00

0680 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0705 ADDED ITEM (EACH)/ MCR #6 - FIELD LAB EQUIPMENT RENTAL 1.000

1.000

900-00007  
 

3.000

EACH

770.00000 1,540.002.000

770.00

CAT 20,590.00770.0021,360.00CURRENT AMT0400 $ $ $

$ 1,442,340.45117,657.63$1,717,935.34$CURRENT AMTPROJECT TOTAL


